AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-055 2. Date: 03/19/2007

3. Change Title: Phase il Flight Safety Hazard Report Baseline - AMS-02-F09 (03/19/2007)

4 (;O;h Impact 5. Document(s) Affected: JSC 49978, "'Phase Il Flight Safety Data Package for
. pact the Alpha Magnetic Spectrometer — 02 {AMS-02)"
. Weight impact; 7. Schedule Impact; 8. Other Impacts:

9, Descnptzon Of Change:
Baseline Hazard Report (HR} AMS-02-F09 has been modified to clarify the description of the amount of radioactive iron present, an

undated Box C schematic and minor editorial changes.

10, Justification:
HR AMS-02-F09, "Exposure of the Crew to Excessive lonizing Radlatlon provides a complete description of the AMS-02 Payload

hazard assocaited with radioactive sources used on the AMS-02. This HR is a part of a detailed safety analysis of the AMS-02
payload and all its detectors and subsystems that is presented in the complete JSC 49978. The HR documents that the payload
meets the requirements of the current version of NSTS 1700.7 and NSTS 1700.7 1SS Addendum, para. 301; and is required to be
suhmitted as part of the SDP (JSC 49978) to the PSRP 45 days prior to the Phase 1l Flight Safety Review. This HR must be signed
ard approved by the AMS-02 Project Manager prior to submittal for PSRP Review.

“11. Action Required (To Implement This Change):
AMS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April 05, 2007

17, Initiator/Crganization: Leland HIlVESCG 13. Organization Approval: EA

14. Disposition:
[ ] Deferred
" Approved
Y] Approved With Changes Indicated
[_] Disapproved

1£. Approval: ///%//-—d -3//‘%%7—2

CEBChairman/Date

FORMAMS 001-1 . 08/10/2004



AMS CHANGE REQUEST/DIRECTIVE
EVALUATOR LIST
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3. Title: Phase li Flight Safety Hazard Report Baseline - AMS-02-F09 (03/19/2007)

3 i} Configuration Control Board (CCB) Members

Flight Crew Operations Directorate (CA)
' [] Astroraut Office (CB)

| [ Mission Operations Directorate (DA)

Engineering Directorate (EA)
[ Crew and Thermal Systems Division (EC) [_] Structural Engineering Division (ES)
[ ] Energy Systems Division (EP) [_] Avionics Systems Division (EV)
[} Automation, Robotics, & Simulation Division (ER)

. i, Space Shuttle Program (MA)
[ | Space Shuttle Flight Operations & Integration Office (MO)

International Space Station Program Office (OA) ,
] Vehicle Office (OB) [] Program Integration Office (OM)
L] Mission Integration & Operations Office (OC) X Payloads Office (0Z)

Jther NASA Centers
[ ] Goddarg Space Flight Center (GSFC) [ ] Marshall Space Flight Center (MSFC)
[_] Kennedy Space Center (KSC)

Others

2 Mike Capell, MIT Stephen Harrison, SCL

] Marco Molina, CGS D4 Woifgang Wallraff, RWTH Aachen

< Klaus Liibelsmeyer, RWTH Aachen X Paolo Trampus, CARSO

[<] Roberto Battiston, INFN Perugia Thorsten Siedenburg, RWTH Aachen

(<] Giuliano Laurenti, INFN Bologna <l Y. T. Ting, CSIST

Franco Cervelli, INFN Pisa Guillermo Mufioz, CRISA

Jean-Pierre Vialle, LAPP : Agnieszka Jacholkowska, GAM, IN2P3
(X Joe Burger, MIT Johannes Van Es, NLR

FORM AMS 001-1

08/10/2004



